COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2020

ESTI MATE SUMVARY 14:51: 28
CONTI D C23017 ESTI MATE NO. 0014 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 257.5 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 78.27 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 10/ 17/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQUECT AMT: $ 17,521, 796.55 PARTI Cl PATI NG $ 15,698, 541.13 $ 1, 066, 920. 04
AWARD PRQIECT AM: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 89. 599% TOTAL EARNI NGS 15, 698, 541. 13 1,066, 920. 04
FUNDS AVAI LABLE: $ 1,823, 255.42 STOCKPILED MATER ALS 25,523.35 0.00

GROSS EARNI NGS 15, 724, 064. 48 1, 066, 920. 04
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 289. 29 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 15, 473, 775. 19 1, 066, 920. 04

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 15, 473, 775. 19 1, 066, 920. 04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE $ 1,066,920

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0016 202-00010

0020 202-00019

0025 202-00021

0030 202-00027

0035 202-00035

0040 202-00037

0045 202-00090

0050 202-00202

C23017
23017-BI D
NHPP0253- 273

| TEM

DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure

Renoval of Tree

Rem Tree (Additional Area)

Renoval of Inlet

Renoval of Manhol e

Renoval of Riprap

Renoval of Pipe

Renoval of End Section

Renoval of Delineator

Renoval of Gutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4,497. 67000
7.000
EACH
483. 45000
65. 000
EACH
785. 38000
2. 000
EACH
1, 294. 15000
2.000
EACH
1, 136. 80000
1, 114. 400
sy
23. 10000
1, 114. 000
LF
33. 63000
4.000
EACH
422. 96000
19. 000
EACH
6. 42000
149. 000
LF

5. 33000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

65. 000
0. 000
65. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1,114. 400
0. 000
1,114. 400

1,114. 000
0. 000
1,114.000

4.000
0. 000
4.000

19. 000
0. 000
19. 000

149. 000
0. 000
149. 000

Page 2
ESTI MATE RUN 10/ 28/ 2020

14: 51: 28
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00
40, 003. 81

0. 00
4,497. 67

0. 00
3, 384. 15

0. 00
51, 049. 70

0. 00
2,588. 30

0. 00
2,273.60

0. 00
25, 742. 64

0. 00
37, 463. 82

0. 00
1, 691. 84

0. 00
121. 98

0. 00
794. 17



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00220  *Renpval of Asphalt Mat 7,200. 000 6, 323. 000
Sy 302. 000 6, 036. 98
19. 99000 6, 625. 000 132, 433. 75
0060 202-00250 *Renpval of Pavenent Marking 6, 071. 000 6,071. 000
SF 0. 000 0. 00
2.21000 6,071. 000 13, 416.91
0065 202-00400 Renpval of Bridge 0. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0070 202-00405 Renoval of Piling 0. 000 0. 000
EACH 0. 000 0. 00
4, 291. 33000 0. 000 0.00
0075 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
1, 070. 00000 3. 000 3,210. 00
0080 202-00705 *Rermoval of Light Standard Foundation 3.000 3. 000
EACH 0. 000 0. 00
1, 301. 40000 3.000 3,904. 20
0085 202-00810 Renoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
48. 15000 10. 000 481. 50
0090 202-00900 Renoval of Concrete Footing 1. 000 1.000
EACH 0. 000 0. 00
954. 70000 1. 000 954.70
0095 202-01000 *Renoval of Fence 1, 834. 000 1, 834. 000
LF 0. 000 0. 00
2.17000 1, 834. 000 3,979.78
0100 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
217. 26000 1. 000 217. 26
0105 202-01130 *Renoval of Guardrail Type 3 1, 681. 000 1, 681. 000
LF 0. 000 0. 00

5. 43000 1, 681. 000 9,127. 83



CONTI D

CAT NO0200

0110

0115

0120

0125

0126

0130

0135

0140

0145

0150

0155

202- 01200

202- 04001

203- 00010

203- 00050

900- 00022

203- 00066

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

C23017

NHPP0253- 273

23017-BID

ROADWAY

| TEM
DESCRI PTI ON
*Renpoval of Tensioned Cable Barrier
Plug Cul vert

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Added Item (Square Yard)/ Soft Spot Repair

(Geosynt heti c)

Enbanknent

Mat eri al

(Conplete In Place) (R40)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 492. 000
LF
13. 98000
1. 000
EACH
3, 072. 98000
25, 284. 000
cy
14. 17000
739. 500
cy
37.91000
8, 068. 000
sy
5. 32000
9, 341. 000
cy
40. 41000
18. 250
HOUR
127. 99000
40. 000
HOUR
213. 81000
40. 000
HOUR
223. 47000
40. 500
HOUR
260. 56000
40. 000
HOUR

97. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 492. 000
0. 000
1,492. 000

1. 000
0. 000
1.000

24,977.000
307. 000
25,284. 000

727.000
12. 500
739.500

7, 863. 000
205. 000
8, 068. 000

8, 732. 000
586. 000
9, 318. 000

14.750
3.500
18. 250

34.500
5. 000
39. 500

32. 000
7.000
39. 000

31. 000
9. 500
40. 500

35. 000
0. 000
35. 000
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ESTI MATE RUN 10/ 28/ 2020

4,350

473.

1, 090.

23, 680

447.

1, 069.

1, 564.

2,475

.00

.00

60

26

05

29

32

.00

14:51: 28

AMOUNT

20, 858

3,072

358, 274

28,034

42, 921.

376, 540

2,335

8, 445

8,715

10, 552

3,396

16

98

28

45

76

38

82

50

33

68

75



CONTI D: C23017

PCN: 23017-BI D

PRQIECT NHPP0253- 273

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0160 203-01597 *Pot hol i ng

0165 203-02330 Laborer

0170 206-00000 Structure Excavation

0175 206- 00065 Structure Backfill (FlowFill)

0180 206-00200 Structure Backfill (O ass 2)

0185 206-01781 Shoring (Area 1)

0190 206-01782 Shoring (Area 2)

0195 207-00205 Topsoi

0200 207-00210 St ockpi | e Topsoi

0205 207-00305 Wet | and Topsoi

0210 207-00310 St ockpi |l e Wetl and Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
92. 000
HOUR
378. 94000
110. 000
HOUR
47. 32000
25. 000
cy
47. 40000
0. 000
cy
212. 85000
16. 000
cy
52. 75000
0. 000
LS
90, 519. 97000
0. 000
LS
92, 809. 77000
6, 499. 000
cy
10. 46000
11, 185. 000
cy
7. 83000
340. 000
cy
87. 57000
340. 000
cy

22.37000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

91. 000
0. 000
91. 000

108. 000
1. 000
109. 000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,220. 000
1, 279. 000
6, 499. 000

9, 249. 530
0. 000
9, 249. 530

0. 000
0. 000
0. 000

340. 000
0. 000
340. 000
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ESTI MATE RUN 10/ 28/ 2020

47

13,378

.00

.00

.00

.00

.00

.00

34

.00

.00

.00

14:51: 28

AMOUNT

34, 483

5,157

1,185

844.

67,979

72,423

7,605

54

88

00

.00

00

.00

.00

54

82

.00

80



CONTI D

PREV QTY/

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

207- 00405

208- 00002

208- 00020

208- 00033

208- 00035

208- 00045

208- 00046

208- 00056

208- 00070

208- 00071

208- 00103

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

ROADWAY

Topsoi |

(Speci al)

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggr egat e Bag

Concr et e Washout

Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
53. 50000
8, 500. 000
LF
4. 13000
4, 409. 000
LF
1. 47000
0. 000
EACH
1, 823. 79000
850. 000
LF
10. 86000
3. 000
EACH
1, 189. 29000
3. 000
EACH
6, 197. 64000
0. 000
EACH
195. 53000
8. 000
EACH
3, 541. 28000
420. 000
cy
82. 39000
139. 000
HOUR

52.29000

QrY TH'S PERI OD
QTY TO DATE

7, 606.
10.
7,616

4,409
. 000
4,409

418.

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

890

. 110
419.

000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 28/ 2020

41.

313

.00

.00

.00

.00

.00

.00

.00

.00

. 06

14:51: 28

AMOUNT

31, 454

6, 481.

9,182

3,567

18, 592

28, 330

34, 521.

7,268

.00

08

23

.00

13

87

92

.00

24

41

31



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 208-00105 Renoval and Disposal of Sedinment (Equipnent) 75. 000 60. 000
HOUR 1. 000 97. 05
97. 05000 61. 000 5, 920. 05
0275 208-00106 *Sweepi ng (Sedi ment Renoval ) 21.000 21.000
HOUR 0. 000 0. 00
141. 89000 21. 000 2,979. 69
0280 208-00400 \Water Control 1. 000 0.930
LS 0.070 18, 449. 00
263, 557. 16000 1. 000 263, 557. 16
0285 208-00521 Tenporary Stream Crossing 1. 000 1. 000
EACH 0. 000 0. 00
154, 161. 93000 1. 000 154, 161. 93
0286 210- 02042 Rel ay Pipe (42 In) 72.000 72.000
LF 0. 000 0.00
453. 75000 72.000 32,670. 00
0290 210-04015 Modi fy Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0.00
0295 212-00006 *Seeding (Native) 13. 500 0. 000
ACRE 5.700 4,024.71
706. 09000 5.700 4,024.71
0300 212-00022 *Seedi ng (R parian) 0. 350 0. 000
ACRE 0. 000 0.00
1, 433. 90000 0. 000 0.00
0305 212-00028 *Seedi ng (Wetlands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0. 00
0310 212-00032 *Soi | Condi tioning 13. 500 0. 000
ACRE 5.700 14, 396. 09
2,525. 63000 5. 700 14, 396. 09
0315 213-00003 *Mul ching (Weed Free) 13. 500 0. 000
ACRE 4.100 3,251.30

793. 00000 4.100 3,251. 30



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 213-00012 *Spray-on Mul ch Bl anket 1.900 0. 000
ACRE 0. 000 0. 00
4,562. 44000 0. 000 0. 00
0325 213-00061 *Mul ch Tackifier 4, 755. 590 3, 855.590
LB 900. 000 2,196. 00
2. 44000 4, 755. 590 11, 603. 64
0330 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
53. 50000 0. 000 0. 00
0335 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 12, 696. 000 0. 000
Cl ass
SY 11, 636. 000 30, 951. 76
2. 66000 11, 636. 000 30, 951. 76
0340 217-00020 *Her bi ci de Treat nent 80. 000 69. 000
HOUR 2.000 214.34
107. 17000 71.000 7,609. 07
0345 218- 00000 *Noxi ous Weed Managenent 1. 000 0. 930
LS 0. 070 480. 10
6, 858. 61000 1.000 6,858.61
0350 240-00000 *W ldlife Biologist 51. 500 51. 500
HOUR 0. 000 0. 00
107. 00000 51. 500 5,510. 50
0355 240-00010 *Rermoval of Nests 8. 500 8.500
HOUR 0. 000 0. 00
238. 74000 8. 500 2,029. 29
0360 240-00020  Netting 0. 000 0. 000
5% 0. 000 0. 00
171. 80000 0. 000 0. 00
0365 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
2, 669. 65000 1.000 2,669. 65
0370 250-00204 * Materials Managenent Plan 1. 000 1.000
LS 0. 000 0. 00

2,669. 65000 1. 000 2,669. 65



CONTI D

ROADWAY

CAT NO0200

0375 304-06007

0380

403- 00720

0385

403- 33841

0386

900- 00006

0390

420- 00102

0395

502- 00460

0400

502- 00500

0405

502- 02010

0410

502- 11274

0415

503- 00042

0420 503-00310

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading S) (100) (PG 64-22)

Added Item (Dol lar)/ Overwei ght Trucks

Geotextile (Erosion Control) (Cl ass 1)

Pile Tip

Conpl et e Joi nt

Penetration (CIP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

Drilled Shaft (42 Inch)

Crosshol e Sonic Logging Testing

ESTI MATE NO 0014

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 435. 000
cy
62. 18000
240. 000
TON
189. 14000
6, 190. 000
TON
79. 17000
-222.000
DOL
1. 00000
4, 600. 000
sy
2. 64000
0. 000
EACH
147. 60000
0. 000
EACH
249. 41000
0. 000
EACH
2, 461. 00000
0. 000
LF
102. 02000
0. 000
LF
542. 98000
0. 000
EACH

5, 350.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 602. 000
289. 000
3, 891. 000

237. 250
0. 000
237.250

5, 361. 000
0. 000
5,361. 000

-222.000
-80. 000
-302. 000

4, 299. 000
73. 000
4,372.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 28/ 2020

17,970

- 80.

192.

02

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 28

AMOUNT

241, 942

44,873

424, 430

-302.

11, 542

38

47

37

00

08

.00

.00

.00

.00

.00

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 506-00224 Ri prap (24 Inch) 2,675.110 2,675.110
cY 0. 000 0. 00
146. 26000 2,675.110 391, 261. 59
0430 506-00409 Soil Riprap (9 Inch) 68. 000 31. 000
(14 37.000 7,454.02
201. 46000 68. 000 13, 699. 28
0435 506- 00424 Soil Riprap (24 Inch) 1, 944. 000 1, 732. 000
cY 0. 000 0. 00
160. 10000 1, 732. 000 277, 293. 20
0440 506-00700 Voi d-Filled R prap 1, 060. 000 1, 058. 050
cY 0. 000 0. 00
163. 97000 1, 058. 050 173, 488. 46
0441 514-00000 Pipe Railing 22.000 22.000
LF 0. 000 0. 00
177. 88000 22.000 3,913. 36
0445 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00
16. 05000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 243. 500 243. 500
cY 0. 000 0. 00
1,118. 47000 243. 500 272,347. 45
0460 601-03050 Concrete Class D (Wall) 17. 500 17. 500
cy 0. 000 0. 00
957. 34000 17. 500 16, 753. 45
0465 601-04550 *Concrete Class G 0.000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0. 00
0470 601-06150 Concrete (Patching) 6. 000 6. 000
SF 0. 000 0. 00

68. 43000 6. 000 410. 58



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602- 00000 Rei nforcing Steel (42 Inch Waterline) 36, 279. 000 36, 279. 000
LB 0. 000 0. 00
1. 14000 36, 279. 000 41, 358. 06
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 77.000
LF 0. 000 0. 00
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 35. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 944. 00000 1.000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 438. 53000 1. 000 5,438.53
0506 604-30015 MH Sl ab Base (15 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
9, 343. 29000 1. 000 9, 343. 29
0510 604-20000 CQutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604- 25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0.00
0520 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 675. 000
LF 0. 000 0. 00

57. 69000 675. 000 38, 940. 75



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 606-01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
1, 955. 33000 1. 000 1, 955. 33
0526 606- 02003 End Anchor (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 354. 45000 2. 000 6, 708. 90
0530 606-02005 *End Anchorage (Fl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 530. 45000 1. 000 3, 530. 45
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
192. 93000 0. 000 0. 00
0540 607-00005 *End Post 10. 000 8. 000
EACH 0. 000 0. 00
488. 83000 8. 000 3,910. 64
0545 607-00010 *Corner and Line Brace Post 11. 000 11.000
EACH 0. 000 0. 00
1, 070. 00000 11. 000 11, 770. 00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 500. 000 1, 340. 000
LF 0. 000 0. 00
3.26000 1, 340. 000 4,368. 40
0555 607-11525 *Fence (Pl astic) 1, 068. 000 1, 068. 000
LF 0. 000 0. 00
2.68000 1, 068. 000 2,862.24
0560 607-60116 *16 Foot Gate 2.000 2.000
EACH 0. 000 0. 00
597. 47000 2.000 1,194.94
0565 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
23. 54000 0. 000 0. 00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 150. 000 150. 000
LF 0. 000 0. 00

18. 50000 150. 000 2,775.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
9, 792. 07000 1. 000 9,792. 07
0580 613-13000 *Luminaire (LED) (Special) 4.000 4. 000
EACH 0. 000 0. 00
921. 51000 4.000 3, 686. 04
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 437. 46000 4. 000 13, 749. 84
0590 613-50106 *Lighting Control Center (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1,322.72000 0. 000 0. 00
0595 613-74000 *Li ght Mast Arm 4. 000 4.000
EACH 0. 000 0.00
1, 469. 56000 4. 000 5,878. 24
0600 615-00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 830. 000
LF 0. 000 0. 00
414. 77000 2, 830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 83, 873. 930
F A 0. 000 0.00
1. 00000 83, 873. 930 83, 873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
y) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 100. 000
LF 0. 000 0. 00

882. 62000 100. 000 88, 262. 00



CONTI D

CAT NO0200

0625

0630

0631

0632

0635

0640

0643

0645

0650

0655

0656

619- 10600

619- 50480

900- 00014

900- 00007

621- 00451

621- 00451

622-00270

624-20300

624- 27025

624- 27037

616- 30048

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

ROADWAY

60 I nch Wl ded Steel

Pi pe

6 Inch Plastic Pipe

Added Item (Lunmp Sum)/ Fittings

Added Item (Each)/ Connections

*Det our

Pavenment (TYPE I)

*Det our Pavenent (TYPE II)

Bol | ard

Det our Drai nage Pipe (C ass 0)

24 Inch Drainage Pipe (Class 7) (Conplete In Place)

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 In Trash Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
1, 377. 20000
2, 684. 000
LF
77. 23000
1. 000
LS
16, 417. 68000
2.000
EACH
2, 760. 48000
1, 463. 630
TON
100. 68000
1, 457. 000
TON
89. 71000
48. 000
EACH
1, 200. 00000
64. 000
LF
228. 04000
0. 000
LF
164. 51000
430. 000
LF
202. 47000
1. 000
EACH

3, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

2,684
0. 000
000

000

2,684

1. 000
0. 000
1. 000

2.000
0. 000
2.000

1, 463. 630
0. 000

1, 463. 630

1, 180.
0. 000
010

010

1, 180.

48. 000
0. 000
48. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

430. 000
0. 000

430. 000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 28

AMOUNT

275, 440

207, 285

16, 417

5,520

147, 358

105, 858

57, 600

14,594

87,062

3,600

00

32

68

96

27

70

00

56

.00

10

00



CONTI D: C23017

PCN: 23017-BID

PRQIECT NHPP0253- 273

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0657 624-27043 42 In Drainage Pipe (CL 7) (CIP)

0660 625-00000

*Construction Surveying

0661 625-00001

Const Surveying (Hour)

0665 626- 00000

*Mobi | i zati on

0670 626-00100

Mobi | i zation (wi thout Autopay) (Overhead)

0675 626-01101

*Public Information Services (Tier I)

0680 627-00013

*Pavenent Marking Paint (Hi gh Build)

0685 630- 00000

*Fl aggi ng

0690 630-00007

*Traffic Control Inspection

0695 630-00015

*Uni formed Traffic Control Coordination

0700 630-00017 *Traffic Control Managenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

24.000
LF
359. 20000

1. 000
LS
141, 596. 31000

1, 400. 000
HOUR
150. 00000
1. 000
LS

1, 734, 310. 95000

1.249
LS
2,274, 227. 64000

1. 000
LS
33, 153. 95000
300. 000
GAL
60. 01000
172.500
HOUR
30. 89000
305. 000
DAY
275. 77000
15. 000
HOUR
55. 15000
55. 500
DAY

1, 103. 09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

0. 960
0. 000
0. 960

1, 076. 000
0. 000
1, 076. 000

0. 316
0. 000
0. 316

1.049
0.200
1.249

0. 930
0. 000
0. 930

275. 605
0. 000
275. 605

172. 500
0. 000
172.500

275. 000
24.000
299. 000

8. 750
0. 000
8. 750

52.500
3. 000
55. 500
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454, 845

6,618

3,309

.00

.00

.00

.00

53

.00

.00

.00

48

.00

27

14:51: 28

AMOUNT

8,620

135, 932

161, 400

548, 042

2,840, 510

30, 833

16, 539

5,328

82, 455

482.

61, 221.

80

46

00

26

32

17

06

53

23

56

50



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 630-80002  *Fl ashi ng Beacon (Sol ar) 16. 000 8. 000
EACH 6. 400 5,647.81
882. 47000 14. 400 12, 707. 57
0710 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 4.000
EACH 3. 200 441. 25
137. 89000 7.200 992. 81
0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 103. 000 51. 500
REMOVAL)
EACH 41. 200 4,544, 77
110. 31000 92. 700 10, 225. 74
0720 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 125. 000 62. 500
REMOVAL)
EACH 50. 000 8,273.00
165. 46000 112.500 18, 614. 25
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 0. 000 0. 000
REMOVAL)
EACH 0. 000 0.00
193. 04000 0. 000 0. 00
0730 630-80344 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 30. 000 661. 80
22.06000 67. 500 1,489. 05
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 2.400 23,826.79
9, 927. 83000 5. 400 53, 610. 28
0740 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 800 856. 00
1, 070. 00000 1.800 1, 926. 00
0745 630-80360 *Drum Channel i zi ng Devi ce 24.000 12. 000
EACH 9. 600 582. 43
60. 67000 21. 600 1, 310. 47
0750 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
110. 31000 0. 000 0. 00
0755 630-80370  Concrete Barrier (Temporary) 8, 500. 000 3, 960. 000
LF 3, 168. 000 212,224.32

66. 99000 7,128. 000 477,504.72



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 630-80380 *Traffic Cone 165. 000 82.500
EACH 66. 000 946. 44
14. 34000 148. 500 2,129. 49
0761 630-80393 St ackabl e Vertical Panels 40. 000 11.500
EACH 9. 200 397. 44
43.20000 20. 700 894. 24
0765 630-85010 *| npact Attenuator (Tenporary) 5. 000 1.500
EACH 1.200 7,876.08
6, 563. 40000 2.700 17,721.18
0770 630-85041 *Mobi | e Attenuator 55. 000 48. 500
DAY 3. 000 1, 654. 65
551. 55000 51. 500 28,404. 83
0775 632-00000 Ni ght Work Lighting 1.004 0.944
LS 0. 056 4,116. 14
73,502. 47000 1. 000 73,502. 47
0780 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 -19,589. 750
FA -339.690 -339.69
1. 00000 -19, 929. 440 -19,929. 44
0790 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 15, 000. 000 - 35, 549. 660
FA 0. 000 0. 00
1. 00000 - 35, 549. 660 - 35, 549. 66
0795 700-70023 F/ A On-The-Job Trai nee 12, 800. 000 12, 800. 000
FA 0. 000 0.00
1. 00000 12, 800. 000 12, 800. 00
0800 700-70589 F/A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0801 700-70155 F/' A Pvnt Surf Course Maint 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 23017-BID ESTI MATE RUN 10/ 28/ 2020
PRQIECT NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0802 700- 70034 F/ A Lay Flat Rental 31, 827. 030 31, 827. 030
FA 0. 000 0. 00
1. 00000 31, 827.030 31, 827. 03
0805 700-71000 CMGC Overrun Pool 18, 042. 400 -8,720.690
F A 12, 340. 990 12, 340. 99
1. 00000 3, 620. 300 3,620. 30
0806 900-00014  Added Item (Lunp Sum)/ Waterline Diversion 1. 000 1. 000
LS 0. 000 0. 00
24,820. 45000 1. 000 24, 820. 45
0807 700-70034 F/ A Great Western Railroad Bridge Investigation 44,023. 030 44, 023. 030
FA 0. 000 0. 00
1. 00000 44, 023. 030 44,023. 03
0808 900-00014 Added Item (Lunmp Sum/ Coring 1. 000 1.000
LS 0. 000 0.00
5, 596. 00000 1. 000 5,596. 00
0809 900- 00007 Added Item (Each)/ G ounding Mats 5. 000 5. 000
EACH 0. 000 0. 00
2,544. 92000 5. 000 12,724. 60
0811 900- 00004 Added Item (Cubic Yard)/ 3/4 In Rock 10. 000 10. 000
cY 0. 000 0. 00
34. 83000 10. 000 348. 30
0812 900- 00006  Added Item (Dollar)/ Wrking Time Violation Price - 3,450. 000 -3, 450. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
CAT 0200 CURRENT AMI $13, 243,631.80$% 903, 398. 91 $11, 505, 690. 95
CAT NO0300 STRUCTURES C-17-FF
0825 202- 00400 Rem Bri dge 1. 000 1. 000
EACH 0. 000 0.00
122, 359. 05000 1. 000 122, 359. 05
0830 202-00405 Rem of Pilling 9. 000 9. 000
EACH 0. 000 0. 00
4,291. 33000 9. 000 38, 621. 97



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0835 206- 00000 Str Excav 725. 000 725. 000
cY 0. 000 0. 00
47. 40000 725. 000 34, 365. 00
0840 206- 00065 Str Bkfl (FlowFill) 21.100 21. 090
cY 0. 000 0.00
212. 85000 21.090 4,489. 01
0841 206-00100 Str Bkfl (CL 1) 1, 022. 000 802. 270
CcY 219. 730 19, 391. 17
88. 25000 1, 022. 000 90, 191. 50
0842 206- 00360 Mechani cal Rei nforcement of Soil 900. 000 653. 130
cY 138. 870 3,541. 19
25. 50000 792. 000 20, 196. 00
0845 206- 00200 Str Bkfl (CL 2) 80. 000 30. 000
CcY 50. 000 2,637.50
52. 75000 80. 000 4,220. 00
0850 206-01781 Shoring (A 1) 1. 000 1. 000
LS 0. 000 0.00
90, 519. 97000 1. 000 90, 519. 97
0855 206-01782 Shoring (A 2) 1. 000 1. 000
LS 0. 000 0. 00
92, 809. 77000 1. 000 92, 809. 77
0860 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
79. 17000 0. 000 0. 00
0861 403-34851 HVA (G SX) (100) (PG 64-28) 370. 000 198. 520
TON 0. 000 0. 00
128. 40000 198. 520 25, 489. 97
0864 502-00100 Drill Hole Fac Pile Driving 165. 000 165. 000
LF 0. 000 0.00
56. 15000 165. 000 9, 264. 75
0865 502-00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00

147. 60000 18. 000 2, 656. 80
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PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0870 502-00500 CJP Splice 2. 000 2.000
EACH 0. 000 0.00
249. 41000 2.000 498. 82
0875 502-02010 Dynam c Pile Test 5. 000 5. 000
EACH 0. 000 0. 00
2,461. 00000 5. 000 12, 305. 00
0880 502-11274 Steel Pile (HP 12x74) 947. 070 947.070
LF 0. 000 0.00
102. 02000 947.070 96, 620. 08
0885 503-00042 Drilled Shaft (42 In) 514. 000 513. 870
LF 0. 000 0. 00
542. 98000 513. 870 279, 021. 13
0890 503-00310 CSL Testing 7.000 7.000
EACH 0. 000 0.00
5, 350. 00000 7.000 37, 450. 00
0895 515-00120 Wat er proofi ng (Menbrane) 2,248. 000 1,161.670
SY 1, 064. 000 17,077. 20
16. 05000 2,225.670 35,722.00
0900 518-01004 Br Expan Device (0-4 In) 0. 000 0. 000
LF 0. 000 0.00
318. 89000 0. 000 0. 00
0901 518- 00000 Brdg Conpress Joint Seal er 182. 000 100. 000
LF 82. 000 5, 625. 20
68. 60000 182. 000 12, 485. 20
0905 601-04550 Conc CL G 829. 200 745. 930
cY 83. 270 86, 858. 10
1, 043. 09000 829. 200 864, 930. 23
0910 601-40300 Struct Conc Coating 862. 000 423. 600
SY 0. 000 0. 00
14. 34000 423. 600 6,074. 42
0915 602-00020  Reinf Steel (Epoxy) 240, 220. 000 228, 361. 000
LB 11, 859. 000 15, 772. 47

1. 33000 240, 220. 000 319, 492. 60
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PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0920 603-50015 15 In Plastic Pipe 45. 000 23. 000
LF 22.000 2,409. 44
109. 52000 45. 000 4,928. 40
0925 604- 25007 Vane Grate Inlet Spec (D) (5 Ft) 1. 000 1.000
EACH 0. 000 0. 00
9, 974. 71000 1. 000 9,974.71
0930 606-11030 Brdg Rail Ty 10M 470. 000 235. 000
LF 0. 000 0. 00
192. 93000 235. 000 45, 338. 55
0930 MATERI AL ALLOMNCE Bri dge Rail 235. 000
LF 0. 000 0. 00
108. 61000 235. 000 25,523. 35
0935 613-00200 2 In Elec Cond 510. 000 236. 000
LF 228. 000 5,367. 12
23. 54000 464. 000 10, 922. 56
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 16, 336. 000
SF 0. 000 0. 00
62. 74000 16, 336. 000 1,024, 920. 64
0940 MATERI AL ALLOWANCE Prestress G rder 0. 000
SF 0. 000 0. 00
40. 81000 0. 000 0. 00
0945 621- 00500 Tenp Brdg 1. 000 1. 000
LS 0. 000 0. 00
687, 414. 95000 1. 000 687, 414. 95

CAT 0300 CURRENT AMI $ 4,061,194.28$ 158, 679.39 $ 4, 008, 806. 43
CAT NO0301 TEMPORARY BRI DGE

0810 621-00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0. 00
687, 414. 95000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 0.00$%$ 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Field Laboratory (Special) 1. 000 1. 000
EACH 0. 000 0.00
16, 889. 54000 1.000 16, 889. 54
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PCN: 23017-BI D ESTI MATE RUN 10/ 28/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0014 14:51: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0820 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00
CAT 0400 CURRENT AMT $ 22,025.54 % 0.00$ 22,025.54

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (ClIP) 6,128. 000 6,128. 000
cY 0. 000 0. 00
14. 17000 6, 128. 000 86, 833. 76
0955 207- 00205 Topsoi | 1, 635. 000 1, 635. 000
cy 0. 000 0.00
10. 46000 1, 635. 000 17,102. 10
0960 207-00210 St ockpi | e Topsoil 1, 635. 000 1, 635. 000
cY 0. 000 0. 00
7.83000 1, 635. 000 12, 802. 05
0965 212- 00006 Seedi ng (Native) 2.800 0. 000
ACRE 1. 300 917.92
706. 09000 1. 300 917.92
0970 212-00032 Soi | Condi tioning 2.800 0. 000
ACRE 1. 300 3,283.32
2,525. 63000 1. 300 3,283.32
0975 213-00003 Mul ching (Weed Free) 2.800 0. 000
ACRE 0. 500 396. 50
793. 00000 0.500 396. 50
0980 213-00061 Ml ch Tacki fier 1, 000. 000 600. 000
LB 100. 000 244.00
2. 44000 700. 000 1,708.00
0984 601-03050 Conc CL D (Wall) 34. 200 34. 200
cy 0. 000 0.00
957. 34000 34. 200 32,741.03
0985 604-20000 Qutlet Structure 1. 000 1. 000
EACH 0. 000 0. 00
31, 756. 78000 1.000 31, 756. 78
CAT 1300 CURRENT AMT $ 194,944.93 % 4,841.74 % 187, 541. 46

PROJECT TOTAL CURRENT AMI $17,521,796.55% 1, 066, 920. 04 $15, 724, 064. 38



